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ESTIMATE RUN 04/01/2014

ESTIMATE SUMMARY 15:25:26

CONTID: C18316         ESTIMATE NO: 0001 PROG 2005

PCN: 18316-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 WEST MAIN IN STERLING PERCENT TIME:

PROJECT NO: STA0142-058                   

SH 14 WEST MAIN IN STERLING

NAME OF ROAD: 014C

PROJECT COUNTIES: LOGAN

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 03/28/2014 DATE TIME STARTED 03/03/2014

9600 E. 104th Avenue DATE LET 11/14/2013 DATE WORK BEGAN

 DATE AWARDED 11/22/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/18/2013 DATE ACCEPTED

Henderson CO 80640                  DATE NOTICE TO PROCEED 03/03/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,715,551.20 PARTICIPATING $ $ 162,098.15

AWARD PROJECT AMT: 7,017,511.53 NON-PARTICIPATING 44,224.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 5,796.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,189.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.95

WORK DAYS

WORK DAYS

2.67%

7,509,229.00

206,322.20

212,119.04

205,929.37

$

$

$

$

162,098.15

44,224.05

206,322.20

5,796.84

212,119.04

-6,189.67

0.00

205,929.37

0.00

AMOUNT DUE 205,929.37 205,929.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 205,929.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

17.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

4.000

EACH

532.47000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

24.000

EACH

266.23000

0015 Removal of Pipe 0.000

176.000

202-00035  
 

1,802.24176.000

1,802.24

909.000

LF  

10.24000

0020 Removal of Median Cover 0.000

180.000

202-00195  
 

239.40180.000

239.40

5,604.000

SY  

1.33000

0025 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

822.000

SY  

1.33000

0030 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

164.000

LF  

1.33000

0035 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

717.000

LF  

2.76000

0040 Removal of Curb and Gutter 0.000

480.000

202-00203  
 

321.60480.000

321.60

33,952.000

LF  

0.67000

0045 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

4,684.000

SY  

1.66000

0050 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

2,741.000

SY  

1.33000

0055 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

13,046.000

SF  

2.43000
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

88.000

LF  

43.14000

0065 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

7.000

EACH

498.18000

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

47.000

EACH

72.90000

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

76.000

EACH

103.28000

0080 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

10.000

EACH

186.81000

0085 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

54.000

LF  

5.37000

0090 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

9,890.000

SF  

0.61000

0095 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

15,774.000

CY  

6.00000

0100 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

3,000.000

CY  

15.37000

0105 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

3,000.000

CY  

6.57000

0110 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

100.000

HOUR

100.71000
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

137.39000

0120 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

93.62000

0125 Potholing 0.000

126.500

203-01597  
 

31,869.15126.500

31,869.15

126.500

HOUR

251.93000

0130 Structure Excavation 0.000

77.000

206-00000  
 

271.8177.000

271.81

1,005.000

CY  

3.53000

0135 Structure Backfill (Class 1) 0.000

40.000

206-00100  
 

1,144.0040.000

1,144.00

573.000

CY  

28.60000

0140 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

6,180.83000

0145 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

6,180.83000

0150 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

6,180.83000

0155 *Erosion Log (12 Inch) 0.000

1,886.000

208-00002  
 

8,487.001,886.000

8,487.00

3,200.000

LF  

4.50000

0155 MATERIAL ALLOWANCE 0.000

2,814.000

5,796.842,814.000

5,796.84LF  

2.06000

0160 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,500.000

LF  

1.52000
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Aggregate Bag 0.000

149.000

208-00035  
 

1,089.19149.000

1,089.19

700.000

LF  

7.31000

0170 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

5.000

EACH

1,406.34000

0175 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

70.000

LF  

16.88000

0180 *Storm Drain Inlet Protection (Type 2) 0.000

105.000

208-00052  
 

2,953.65105.000

2,953.65

105.000

LF  

28.13000

0185 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

79.402.000

79.40

90.000

HOUR

39.70000

0190 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

160.722.000

160.72

30.000

HOUR

80.36000

0195 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

151.89000

0200 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

60.000

HOUR

80.36000

0205 Erosion Control Supervisor 0.000

4.000

208-00206  
 

1,575.124.000

1,575.12

150.000

DAY 

393.78000

0210 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

13.000

EACH

200.48000

0215 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

30.000

EACH

182.27000
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

44.000

EACH

249.09000

0225 Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

36.000

EACH

60.76000

0230 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

12.000

EACH

303.77000

0235 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

716.89000

0240 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

2,904.01000

0245 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

6.000

ACRE

668.29000

0250 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,200.000

LB  

3.65000

0255 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

10.000

ACRE

6,561.37000

0260 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

340.000

SY  

2.43000

0265 Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

180.000

SY  

26.73000

0270 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

715.000

TON 

36.42000
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

71,931.000

SY  

2.19000

0280 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

314.000

TON 

285.54000

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

176.000

TON 

48.61000

0290 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

1,349.000

SY  

27.21000

0295 Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

921.000

SY  

28.64000

0300 Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

1,517.000

SY  

50.26000

0305 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

65,722.000

SY  

36.52000

0310 Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

11,163.000

SY  

40.30000

0315 Partial Depth Repair of Concrete Pavement 0.000

0.000

412-05000  
 

0.000.000

0.00

301.000

SF  

2.83000

0320 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

12.000

LF  

280.23000

0325 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

200.000

SF  

36.46000
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

9,000.000

SY  

3.65000

0335 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

34.000

CY  

644.09000

0340 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

7,629.000

LB  

1.20000

0345 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

918.000

LF  

59.66000

0350 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

494.000

LF  

72.91000

0355 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

176.000

603-01305  
 

16,436.64176.000

16,436.64

280.000

LF  

93.39000

0360 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

64.000

LF  

111.53000

0365 6x4 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70604  
 

0.000.000

0.00

162.000

LF  

553.41000

0370 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

14.000

EACH

3,354.20000

0375 Inlet Type 16 (Single) (Special) 0.000

0.000

604-16050  
 

0.000.000

0.00

3.000

EACH

4,611.32000

0380 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

2.000

EACH

4,755.30000
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

6,711.89000

0390 Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

3.000

EACH

9,104.62000

0395 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

5.000

EACH

2,497.04000

0400 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

450.000

LF  

91.08000

0405 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

282.000

LF  

53.33000

0410 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

594.000

LF  

41.56000

0415 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

5.000

EACH

856.62000

0420 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

996.36000

0425 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,415.56000

0430 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

838.40000

0435 Fence (Plastic) 0.000

200.000

607-11525  
 

486.00200.000

486.00

200.000

LF  

2.43000
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

1,300.000

LF  

2.43000

0445 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,784.000

SY  

24.58000

0450 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

176.000

SY  

62.10000

0455 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

7,020.000

LF  

8.63000

0460 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

18,696.000

LF  

9.75000

0465 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

19.000

LF  

13.48000

0470 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

644.000

LF  

39.60000

0475 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

144.000

LF  

39.60000

0480 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

19,724.000

SF  

4.15000

0485 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

30.000

EACH

75.33000

0490 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

5.000

EACH

77.76000
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PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

260.000

LF  

14.95000

0500 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

570.000

LF  

17.44000

0505 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

3,170.000

LF  

9.96000

0510 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

665.000

LF  

11.21000

0515 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

12.000

EACH

622.72000

0520 *Pull Box (24"x24"x12") 0.000

0.000

613-07029  
 

0.000.000

0.00

3.000

EACH

996.36000

0525 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

62,272.28000

0530 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

42.000

EACH

1,893.08000

0535 *Light Standard Metal (30 Foot) (2 Arm) (Spec) 0.000

0.000

613-34303  
 

0.000.000

0.00

21.000

EACH

5,822.46000

0540 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

21.000

EACH

1,369.99000

0545 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

2.000

EACH

9,963.56000
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PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

353.000

SF  

20.05000

0555 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

559.000

SF  

27.95000

0560 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

28.000

SF  

30.38000

0565 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

158.000

LF  

6.08000

0570 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

16.000

EACH

46.18000

0575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

375.000

LF  

14.58000

0580 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

33.000

EACH

218.71000

0585 *Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

9.000

EACH

124.54000

0590 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

591.58000

0595 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

1,183.17000

0600 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

292.68000
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

15:25:26
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AMOUNT

CAT NO0200 ROADWAY 

0605 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

4.000

EACH

6,849.95000

0610 *Traffic Signal Face (12-12-12) (Install Only) 0.000

0.000

614-75336  
 

0.000.000

0.00

6.000

EACH

249.09000

0615 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

560.45000

0620 *Construction Surveying 0.000

0.063

625-00000  
 

5,741.200.063

5,741.20

1.000

L S 

91,130.15000

0625 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

289,848.15000

0630 *Public Information Services 0.000

0.250

626-01000  
 

3,259.420.250

3,259.42

1.000

L S 

13,037.69000

0635 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

177.000

GAL 

78.98000

0640 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

147.000

GAL 

115.43000

0645 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,792.000

SF  

13.37000

0650 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

842.000

SF  

14.58000

0655 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,854.000

SF  

12.15000
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CAT NO0200 ROADWAY 

0660 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

5.000

EACH

874.85000

0665 *Flagging 0.000

367.000

630-00000  
 

9,809.91367.000

9,809.91

6,000.000

HOUR

26.73000

0670 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

30.000

HOUR

78.98000

0675 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

2.000

EACH

1,215.07000

0680 *Traffic Control Inspection 0.000

6.000

630-00007  
 

729.066.000

729.06

50.000

DAY 

121.51000

0685 *Traffic Control Management 0.000

20.000

630-00012  
 

13,973.2020.000

13,973.20

200.000

DAY 

698.66000

0690 *Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

546.791.000

546.79

2.000

EACH

546.79000

0695 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

40.000

EACH

72.90000

0700 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

25.000

EACH

145.81000

0705 *Construction Traffic Sign (Panel Size A) 0.000

28.000

630-80341  
 

1,361.0828.000

1,361.08

133.000

EACH

48.61000

0710 *Construction Traffic Sign (Panel Size B) 0.000

7.500

630-80342  
 

637.887.500

637.88

46.000

EACH

85.05000
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CAT NO0200 ROADWAY 

0715 *Construction Traffic Sign (Special) 0.000

75.000

630-80344  
 

1,275.7575.000

1,275.75

150.000

SF  

17.01000

0720 *Vertical Panel (With Light) (Flashing) 0.000

0.500

630-80353  
 

30.380.500

30.38

25.000

EACH

60.76000

0725 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

2,430.142.000

2,430.14

4.000

EACH

1,215.07000

0730 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

2.500

630-80358  
 

13,669.532.500

13,669.53

6.000

EACH

5,467.81000

0735 *Drum Channelizing Device 0.000

20.000

630-80360  
 

680.4020.000

680.40

200.000

EACH

34.02000

0740 *Drum Channelizing Device (With Light) (Flashing) 0.000

9.000

630-80363  
 

710.829.000

710.82

50.000

EACH

78.98000

0745 *Concrete Barrier (Temporary) 0.000

280.000

630-80370  
 

10,889.20280.000

10,889.20

560.000

LF  

38.89000

0750 *Traffic Cone 0.000

30.000

630-80380  
 

364.5030.000

364.50

150.000

EACH

12.15000

0755 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

200.000

EACH

34.02000

0760 *Stackable Vertical Panels 0.000

3.000

630-80393  
 

109.383.000

109.38

200.000

EACH

36.46000

0761 Impact Atten (Sand Fill) (Temp) 0.000

0.500

630-85006  
 

652.490.500

652.49

1.000

EACH

1,304.97000
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NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0765 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0770 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0775 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

168,000.000

F A 

1.00000

0780 F/A Incentive Liquidated Incentive/Disincentive 0.000

0.000

700-70014  
 

0.000.000

0.00

164,000.000

F A 

1.00000

0785 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

85,000.000

F A 

1.00000

0790 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

73,000.000

F A 

1.00000

0795 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0800 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0805 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0810 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,800.000

F A 

1.00000



CONTID: C18316         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 18316-BID    ESTIMATE RUN 04/01/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:25:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 139,583.89139,583.896,864,874.13CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0820 Field Office (Class 2) 0.000

1.000

620-00002  
 

26,123.981.000

26,123.98

1.000

EACH

26,123.98000

0825 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

26,123.98000

0830 Sanitary Facility 0.000

1.000

620-00020  
 

2,187.121.000

2,187.12

1.000

EACH

2,187.12000

CAT 28,311.1028,311.1054,435.08CURRENT AMT0400 $ $ $

CAT NO0500 WATER LINE 

0835 Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

13.000

EACH

164.82000

0840 Embankment Material (Complete In Place) (Special) 0.000

271.000

203-00062  
 

4,165.27271.000

4,165.27

1,095.000

CY  

15.37000

0845 Structure Excavation 0.000

271.000

206-00000  
 

956.63271.000

956.63

1,496.000

CY  

3.53000

0850 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

259.000

CY  

109.56000

0855 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

409.000

CY  

29.53000

0860 Manhole Special (10 Foot) 0.000

0.000

604-39010  
 

0.000.000

0.00

1.000

EACH

4,088.13000
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NO.
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QTY THIS PERIOD
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0500 WATER LINE 

0865 *1-1/4 Inch HDPE Conduit (Bored) 0.000

0.000

613-00026  
 

0.000.000

0.00

767.000

LF  

18.68000

0870 Water Service 0.000

0.000

619-00002  
 

0.000.000

0.00

13.000

EACH

1,904.78000

0875 24 Inch Welded Steel Pipe 0.000

0.000

619-10240  
 

0.000.000

0.00

30.000

LF  

345.98000

0880 *30 Inch Welded Steel Pipe (Jacked) 0.000

30.000

619-10307  
 

34,494.3030.000

34,494.30

30.000

LF  

1,149.81000

0885 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

98.000

LF  

77.17000

0890 6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

155.000

LF  

72.26000

0895 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

66.000

LF  

116.63000

0900 10 Inch Plastic Pipe 0.000

0.000

619-50800  
 

0.000.000

0.00

286.000

LF  

136.36000

0905 14 Inch Plastic Pipe 0.000

0.000

619-51100  
 

0.000.000

0.00

173.000

LF  

137.69000

0910 16 Inch Plastic Pipe 0.000

51.000

619-51280  
 

4,607.8551.000

4,607.85

4,199.000

LF  

90.35000

0915 Cast Iron Valve Box 0.000

0.000

619-75000  
 

0.000.000

0.00

20.000

EACH

342.22000
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NO.
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CUMULATIVE
AMOUNT

CAT NO0500 WATER LINE 

0920 4 Inch Gate Valve 0.000

0.000

619-75032  
 

0.000.000

0.00

2.000

EACH

731.80000

0925 6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

1.000

EACH

913.09000

0930 8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

1.000

EACH

1,396.05000

0935 10 Inch Gate Valve 0.000

0.000

619-75080  
 

0.000.000

0.00

3.000

EACH

2,173.35000

0940 14 Inch Butterfly Valve 0.000

0.000

619-76124  
 

0.000.000

0.00

1.000

EACH

5,889.49000

0945 16 Inch Butterfly Valve 0.000

0.000

619-76128  
 

0.000.000

0.00

12.000

EACH

6,468.98000

0950 6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

0.000.000

0.00

7.000

EACH

7,442.58000

0955 1 Inch Water Meter 0.000

0.000

623-07008  
 

0.000.000

0.00

13.000

EACH

1,082.38000

0960 F/A Furnish & INSTALL LOWERING 0.000

0.000

700-70080  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 44,224.0544,224.05796,241.99CURRENT AMT0500 $ $ $

$ 212,119.04212,119.04$7,715,551.20$CURRENT AMTPROJECT TOTAL


